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Contract No.: 04-0120F4
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Title: Transportation Engineer
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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 153, HINGE K BEARINGS:

In-Place Machining continues working on the first hinge pipe beam CCO 153 bevel. IPM is working on
HPB003. Today is continued work on machining to cut a bevel on the end of the hinge pipe beam. IPM is
working on the 7.5-degree bevel. There is 1 machinist (Cohl Wiesbrook) from In-Place Machining working
a 12 hour shift from 0600 to 1800.

ABF engineer Zach Lauria also works on this operation for part of today. ABF provides support as follows
(since there is not other work on this Sunday, ABF hourly labor present for part time assistance charges
full time to the CCO):
Operator Scott Ross 8.5 hrs Double Time (Sunday shift)
Forklift 8.5 hrs OT
Compressor 12 hrs OT
Welding Machine (for power) 12 hrs OT

Extra Work Order - Signed with ABF for CCO 153 work
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